Meeting Minutes

Team3-Basyx-Editor

Meetings were hold between September 2025 and June 2026.

Table of contents

1. Meeting 23.09.
2. Meeting 02.10.
3. Meeting 06.10.
4. Meeting 09.10.
5. Meeting 16.10.
6. Meeting 23.10.
7. Meeting 30.10.
8. Meeting 31.10.
9. Meeting 07.11.
10. Meeting 14.11.
11. Meeting 13.03.
12. Meeting 20.03.
13. Meeting 27.03.
14. Meeting 08.04.
15. Meeting 10.04.
16. Meeting 17.04.
17. Meeting 24.04.
18. Meeting 06.05.
19. Meeting 15.05.

Meeting Protocol 23.09.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti

Meeting Duration

this meeting took `1 hour`.

Agenda and Summary

Agenda	Summary
first steps	get an overview of the project
weeklys	Thursdays 10:30 to 11:00 AM
assign jobs	project director: Martin Böhm project manager: Florian Zahn test Manager: Daniel Ziegler system architect: Federico Dibenedetto/ Felix Bandl technical documentation: Leonardo Risatti/ Morten Haase

Work Progress

Name	Task
Martin Böhm	inspect project, inform stakeholders about Team
Florian Zahn	inspect project, preparation of GitHUb introduction
Federico Dibenedetto	inspect project
Felix Bandl	inspect project
Daniel Ziegler	inspect project
Leonardo Risatti	inspect project
Morten Haase	inspect project

Further Information

Meeting Protocol 02.10.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Morten Haase

Meeting Duration

this meeting took `30 Minutes`.

Agenda and Summary

Agenda	Summary
introduction GitHub (Florian)	use of issues, test-Branches, Pull Requests, Git Desktop
Concrete Requirements	Martin asks for Meeting with stakeholders
Start Documentation	Additional Meeting in Small Group (9.10.)

Work Progress

Name	Task
Martin Böhm	inspect project, Inquiry: Meeting with stakeholders
Florian Zahn	inspect project
Federico Dibenedetto	inspect project
Felix Bandl	inspect project
Daniel Ziegler	inspect project
Leonardo Risatti	inspect project
Morten Haase	inspect project

Further Information

Meeting Protocol 06.10.

Type of Meeting

this meeting was a `Ad-hoc`.

Protocol Writer

this protocol was written by `Felix Bandl`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Morten Haase

Meeting Duration

this meeting took `1 hour`.

Agenda and Summary

Agenda	Summary
Basyx Starter Kit	each team member has fully developed environment
UI user test	UI test with test samples
Requirements	collections of questions for stakeholders

Work Progress

see Work Progress Last Meeting

Further Information

- issues with Docker and Server-Setup
- understanding of requirements is problematic
- Basyx/ AAS-Environment hard to understand
- what is KBL/VEC?

Meeting Protocol 09.10.

Type of Meeting

this meeting was a `Special Meeting`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Felix Bandl
- Daniel Ziegler

Meeting Duration

this meeting took `1 hour`.

Agenda and Summary

Agenda	Summary
Documentation	Responsibilities for CRS,SRS,SAS,BC,GANTT,PSP
Information, Sources	TINF22, AI
Starting issues on GitHub	Martin initializes

Work Progress

Name	Task
Martin Böhm	Meeting Minutes, README 1.0
Florian Zahn	SAS
Federico Dibenedetto	SRS
Felix Bandl	CRS, PSP
Daniel Ziegler	STP, SRS Version 1.0
Leonardo Risatti	PM
Morten Haase	BC, GANTT

Further Information/Problems

- deadline 16.10. for first versions of several documents
- Collection of Feedback concerning Basyx Wiki

Meeting Protocol 16.10.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Morten Haase

Meeting Duration

this meeting took `45 Minutes`.

Agenda and Summary

Agenda	Summary
CRS 1st Version	Felix presents, Feedback about Graphics and including UC04
SRS 1st Version	Daniel presents, Feedback about Flowcharts and including UC04, further steps by Fede
BC 1st Version	Morten presents, Overview und Viable obligatory?, Conversion Markdown
GANTT 1st Version	Morten presents, keeps the Responsibility, Changes concerning GANTT to communicate to Morten

Work Progress

Name	Task
Martin Böhm	update issues
Florian Zahn	SAS (deadline 30.10.), Small Group Development with Choose of Members
Federico Dibenedetto	SRS, UC04 integration (dependent of Felix)
Felix Bandl	UC04 Evaluation with Festo Employee, CRS update
Daniel Ziegler	Start STP and test preliminary consideration
Leonardo Risatti	PM 1st Version (deadline 23.10.), Supervision of PSP (Felix) and GANTT (Morten)
Morten Haase	BC to Markdown, update GANTT, Research BC-Overview & BC-Viable

Further Information

Start Developer Environment by Flo: Cloning Repos, Starting Small Dev-Group, further Details next Meeting

Meeting Protocol 23.10.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Morten Haase

Meeting Duration

this meeting took `30 Minutes`.

Agenda and Summary

Agenda	Summary
PM 1st Version	Leo presents, feedback about structure/necessary chapters
BC 2st Version	Morten presents, including profit
UC04	Felix in contact with Festo employee, waiting for answer
Start Implementation	Discussion: How much this Semester, learning VUE -> Small Group Fede + Flo
Presentation 21.11.	template creation (Morten+Martin), potentially Mockups/Wireframes, potentially first Implementation/Prototypes

Work Progress

Name	Task
Martin Böhm	update issues, presentation template (deadline 6.11.)
Florian Zahn	SAS 1st Version (deadline 30.10.), strategy for Development/Implementation start
Federico Dibenedetto	strategy for Development/Implementation Start, UC04 integration in SRS (dependent of Felix)
Felix Bandl	UC04 evaluation with Festo employee, Mockup/Wireframe 1st version (deadline 6.11.)
Daniel Ziegler	start STP and test preliminary consideration
Leonardo Risatti	supervision of PSP (Felix) and GANTT (Morten)
Morten Haase	presentation template (6.11.), BC to Markdown/Github, research BC-Overview & BC-Viable, update GANTT,

Further Information

Group wants to start Implementation milestone in November 2025, procedure will be designed by Flo/Fede

Meeting Protocol 30.10.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti

Meeting Duration

this meeting took `45 Minutes`.

Agenda and Summary

Agenda	Summary
SAS 1st Version	Flo presents, tbd chapter 7, introduction mermaid-graph
Wireframes	Felix presents, feedback und discussion about UC01,UC02
Requirement discussion	deeper understanding UC01,UC02,UC03

Work Progress

Name	Task
Martin Böhm	update issues, presentation template (deadline 6.11.)
Florian Zahn	strategy for Development/Implementation start, Vue-Learning
Federico Dibenedetto	strategy for Development/Implementation start, update graphes (mermaid), Vue-Learning, update SRS (UC01,02)
Felix Bandl	UC04 evaluation with Festo employee, Mockup/Wireframe 1st version (deadline 6.11.), update CRS (UC01,02)
Daniel Ziegler	start STP and test preliminary consideration
Leonardo Risatti	supervision of PSP (Felix) and GANTT (Morten)
Morten Haase	presentation template (6.11.), BC to Markdown/Github, update GANTT (Wireframes),

Further Information

Next meeting promptly for further discussion concerning Wireframes, UCs

Meeting Protocol 31.10.

Type of Meeting

this meeting was a `stakeholder Meeting`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Morten Haase

Meeting Duration

this meeting took `180 Minutes`.

Agenda and Summary

Agenda	Summary
Requirement Understanding with stakeholder	UC01: MimeType compatible with IANA + KBL/VEC to XML
	UC02: XML-Visualization with "table of contents" and single view of chapters/IDs
	UC03: AAS-Generator for KBL/VEC-Files with extraction of IDs as Properties, KBL/VEC as Assets
	low priority UC04: Backend extraction of single ID-Inputs out of XML (usage in visualization)

Work Progress

Name	Task
Martin Böhm	update issues, presentation template (deadline 7.11.)
Florian Zahn	SAS update submodels, strategy for Development/Implementation start, Vue-Learning
Federico Dibenedetto	strategy for Development/Implementation start, Vue-Learning, update SRS UCs
Felix Bandl	UC04 evaluation with Festo employee, Mockup/Wireframe 2nd version (deadline 7.11.), update CRS UCs
Daniel Ziegler	start STP and test preliminary consideration
Leonardo Risatti	supervision of PSP (Felix) and GANTT (Morten)
Morten Haase	presentation template (7.11.), BC to Markdown/Github, update GANTT (Wireframes)

Further Information

Task for Learning Vue, Manipulation of UI for Learning Vue

Meeting Protocol 07.11.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Morten Haase
- Leonardo Risatti

Meeting Duration

this meeting took `60 Minutes`.

Agenda and Summary

Agenda	Summary
update UCs in CRS,SRS and SAS	Felix presents, discussion and result on current version
update Wireframes	Felix presents, discussion and result on current version
Template Presentation	Morten/Martin present, changes on visual design, allocation of chapters to team members

Work Progress

Name	Task
Martin Böhm	update issues, preparation of presentation (deadline 14.11.)
Florian Zahn	preparation of presentation (deadline 14.11.), SAS update submodels, strategy for Development/Implementation start, Vue-Learning
Federico Dibenedetto	preparation of presentation (deadline 14.11.), Vue-Learning, update SRS UCs
Felix Bandl	preparation of presentation (deadline 14.11.), Wireframes correction of typo
Daniel Ziegler	preparation of presentation (deadline 14.11.), start STP and test preliminary consideration
Leonardo Risatti	preparation of presentation (deadline 14.11.), supervision of PSP (Felix) and GANTT (Morten)
Morten Haase	preparation of presentation (deadline 14.11.), BC to Markdown/Github, update GANTT (Wireframes)

Further Information

Meeting Protocol 14.11.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Morten Haase
- Leonardo Risatti

Meeting Duration

this meeting took `90 Minutes`.

Agenda and Summary

Agenda	Summary
Briefing Presentation	Layout, Design und Content Discussion

Work Progress

Name	Task
Martin Böhm	preparation of presentation
Florian Zahn	preparation of presentation (Enumeration of graphics, Graph updates)
Federico Dibenedetto	preparation of presentation (Enumeration of graphics, Graph updates)
Felix Bandl	preparation of presentation (UCs & FR in Graph)
Daniel Ziegler	preparation of presentation
Leonardo Risatti	preparation of presentation
Morten Haase	preparation of presentation (update Corporate Design)

Further Information

Meeting Protocol 13.03.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Morten Haase
- Leonardo Risatti

Meeting Duration

this meeting took `60 Minutes`.

Agenda and Summary

Agenda	Summary
recap project	all up to date
next steps	see Work Progress

Work Progress

Name	Task
Martin Böhm	Contact Aaron Zielstorff, Mnestix developer, test programming web UI
Florian Zahn	Structure of Files (20.3.), test programming web UI
Federico Dibenedetto	Structure of Files (20.3.), test programming web UI
Felix Bandl	Structure of Files (20.3.), test programming web UI
Daniel Ziegler	Structure of Files (20.3.), test programming web UI
Leonardo Risatti	UML UC02, test programming web UI
Morten Haase	test programming web UI

Further Information

Meeting Protocol 20.03.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Morten Haase
- Leonardo Risatti

Meeting Duration

this meeting took `75 Minutes`.

Agenda and Summary

Agenda	Summary
Integration UCs in Code Structure	Overview BasYx Code, Location for UCs
Allocation employees to UC	see Work Progress

Work Progress

Name	Task
Martin Böhm	UC01 deadline 27.3.
Florian Zahn	UC02 deadline 27.3.
Federico Dibenedetto	UC03 deadline 10.4.
Felix Bandl	UC03 deadline 10.4.
Daniel Ziegler	UC01 deadline 27.3.
Leonardo Risatti	UC02 deadline 27.3.
Morten Haase	test programming web UI

Further Information

Meeting Protocol 27.03.

Type of Meeting

this meeting was a `Weekly`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Morten Haase
- Leonardo Risatti

Meeting Duration

this meeting took `45 Minutes`.

Agenda and Summary

Agenda	Summary
UC01/UC02	Demo, Feedback by Coworkers
UC03	Current situation, next steps
Start UC04	Discussion, Approach

Work Progress

Name	Task
Martin Böhm	UC01 feedback integration deadline 10.4.
Florian Zahn	UC02 feedback integration deadline 10.4.
Federico Dibenedetto	UC03 deadline 10.4.
Felix Bandl	UC03 deadline 10.4.
Daniel Ziegler	UC01 feedback integration deadline 10.4.
Leonardo Risatti	UC02 feedback integration deadline 10.4.
Morten Haase	test programming web UI

Further Information

Planned meeting with Aaron Zielstorff on 8th of April

Meeting Protocol 08.04

Type of Meeting

this meeting was a `Check-in` .

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti

Meeting Duration

this meeting took `60 Minutes`.

Agenda and Summary

Agenda	Summary
Q&A with Aaron Zielstorff (Fraunhofer)	background information for UC03, UC04

Work Progress

Name	Task
Martin Böhm	UC01 feedback integration deadline 10.4.
Florian Zahn	UC02 feedback integration deadline 10.4.
Federico Dibenedetto	UC03 deadline 10.4.
Felix Bandl	UC03 deadline 10.4.
Daniel Ziegler	UC01 feedback integration deadline 10.4.
Leonardo Risatti	UC02 feedback integration deadline 10.4.

Further Information

Morten Haase had to leave the team after dropping out of university.

Meeting Protocol 10.04

Type of Meeting

this meeting was a `Weekly` and a `Stakeholder Meeting`.

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler

Meeting Duration

this meeting took `90 Minutes`.

Agenda and Summary

Agenda	Summary
Update UC01,UC02, UC03	ready for Stakeholder Meeting
Feedback Stakeholder	next steps: Issues to BaSyx
UC04	Issue to BaSyx, no implementation, but deeper problem analysis

Work Progress

Name	Task
Martin Böhm	Issue UC01 to BaSyx, Update BC, Master Usecase, Gantt, deadline 17.04.
Florian Zahn	Issue UC02 to BaSyx, Logistic GitHub/Repo, Update SAS, deadline 17.04.
Federico Dibenedetto	Issue UC03, update UC03, update SRS; deadline 17.04.; starting MODs, first deadline 24.04.
Felix Bandl	update UC03, CRS, PSP deadline 17.04.
Daniel Ziegler	STP deadline 24.04.
Leonardo Risatti	UC04 problem analysis + Issue, update PM deadline 17.04.; User Manual deadline 24.04.

Further Information

Meeting Protocol 17.04

Type of Meeting

this meeting was a `Weekly` .

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Florian Zahn
- Federico Dibenedetto
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti

Meeting Duration

this meeting took `90 Minutes`.

Agenda and Summary

Agenda	Summary
Review Design Documents	update SRS, BC, CRS, Master Usecase
UC03	integration stakeholder feedback
UC04	problem analysis, feature for BaSyx, Felix joins UC04
Features to BaSyx	final versions from UC01, UC04, other UCs for next week
UC01	english text in alerts
Github	Merge in Project3-Repo

Work Progress

Name	Task
Martin Böhm	Issue UC01 to BaSyx, Update UC01 deadline 24.04.
Florian Zahn	Issue UC02 to BaSyx, Logistic GitHub/Repo, Update SAS, deadline 24.04.
Federico Dibenedetto	Issue UC03, update UC03, update SRS, MODs deadline 24.04.
Felix Bandl	update UC03, PSP, Issue UC03 to BaSyx, UC04 problem analysis, deadline 24.04.
Daniel Ziegler	STP deadline 24.04.; unit tests
Leonardo Risatti	UC04 problem analysis + Issue, update PM deadline, Issue UC02 to BaSyx; User Manual deadline 24.04.

Further Information

Meeting Protocol 24.04

Type of Meeting

this meeting was a `Weekly` .

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti

Meeting Duration

this meeting took `60 Minutes`.

Agenda and Summary

Agenda	Summary
UC01, 02, 03	Issue->BaSyx-Repo, Integration in Repo
UC04	good problem analysis und theoretical solution by Felix
STP	one unit test missing
next steps	user manual, MOD, presentation

Work Progress

Name	Task
Martin Böhm	presentation
Florian Zahn	Update SAS
Federico Dibenedetto	update SRS, MODs
Felix Bandl	presentation
Daniel Ziegler	STP last steps, STR
Leonardo Risatti	update PM, User Manual

Further Information

- PR to BaSyx-MainRepo: final versions to be pull-requested, meeting with aaron

Meeting Protocol 06.05

Type of Meeting

this meeting was a `Weekly` .

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Florian Zahn
- Federico Dibenedetto

Meeting Duration

this meeting took `90 Minutes`.

Agenda and Summary

Agenda	Summary
Pull Request	BaSyx-Main-Repo done
Test	STP finished, test files to be uploaded, STR advanced status
Update documents	CRS, SRS done (close Issues), SAS to be finished
User Manual	advanced first version, change of old screenshots, "user test" of UM
MOD	Review of UCxx-teams
Presentation	Inclusion of feedback of presentation no. 1, live demos for each UC seperately, assignment of presentation parts to team members

Work Progress

Name	Task
Martin Böhm	presentation, review STP, STR, MOD UC01
Florian Zahn	presentation, update SAS, review MOD UC02
Federico Dibenedetto	presentation, MOD
Felix Bandl	presentation
Daniel Ziegler	presentation, STR
Leonardo Risatti	presentation

Further Information

Meeting Protocol 15.05

Type of Meeting

this meeting was a `Weekly` .

Protocol Writer

this protocol was written by `Martin Böhm`.

Meeting Participants

- Martin Böhm
- Felix Bandl
- Daniel Ziegler
- Leonardo Risatti
- Florian Zahn
- Federico Dibenedetto

Meeting Duration

this meeting took `45 Minutes`.

Agenda and Summary

Agenda	Summary
Presentation	final steps, layout, time planning, citation of images
SAS	finished
MOD	final feedback UC01, UC02
final steps	last review of documents

Work Progress

Name	Task
Martin Böhm	last review of documents
Florian Zahn	last review of documents
Federico Dibenedetto	last review of documents, MOD
Felix Bandl	last review of documents
Daniel Ziegler	last review of documents
Leonardo Risatti	last review of documents

Further Information